
NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.

124 Deborah Drive
Reading, PA 19610

Telephone: (610) 670-7310
Telecopy: (610) 670-7311

April 5, 2002

First Class Mail

Mr. Brad Bradley
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 35 (March 2002)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superiund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, the remedial action
for groundwater, and operation and maintenance activities that were performed in regard to the
NL Industries/Taracorp Superfund Site (the "she") during March 2002.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

• On March 5, 2002, the Group's project coordinator issued a voluntary progress report
to EPA.

• During March 2002, ARCADIS Geraghty & Miller ("ARCADIS") continued efforts to
prepare a report to summarize data collected during groundwater monitoring activities
performed at the site during the week of December 10, 2001. ARCADIS submitted the
2001 Annual Groundwater Monitoring Report to EPA on April 1, 2002.

• During March 2002, ENTACT continued efforts to complete the "Final Remedial
Report" for the residential areas and remote fill locations to address EPA's January 22,
2001 comments. In addition, ENTACT continued efforts to prepare a revised Operation
and Maintenance Plan to address EPA's comments and to include off-site areas.
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2. Summary of Data and/or Results of Sampling and Tests Received:

• Data collected during groundwater monitoring activities performed at the site during the
week of December 10, 2001 were included in the 2001 Annual Groundwater
Monitoring Report which was submitted by ARCADIS to EPA on April 1, 2002.

3. Work Plans, Plans, and Other DeUverables Completed and Submitted to EPA During
the Previous Month;

• Not applicable for this reporting period.

4. Actions, Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During
the Next Six-Week Period;

• ENTACT will continue efforts to complete the "Final Remedial Report" for the
Residential Areas and Remote Fill Locations to address EPA's January 22, 2001
comments. The revised pages to the "Final Remedial Report" for the Residential Areas
and Remote Fill Locations will be submitted to EPA after the revisions have been made.

• ENTACT will continue efforts to prepare a revised Operation and Maintenance Plan to
address EPA's comments and to expand the Operation and Maintenance Plan to include
operation and maintenance activities for off-site areas.

5. Problems Encountered, Anticipated Problems. Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays;

• Not applicable for this reporting period.

6. Modifications to Work Plans or Scheduks Proposed to EPA or Approved by EPA;

• Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period;

• Not applicable for this reporting period.
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Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

JeMrey A. Leed
Project Coordinator

cc: Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Jack Kratzmeyer - ARC ADI S Geraghty & Miller (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group (by first class mail)
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